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ESTIMATE RUN 05/13/2004

ESTIMATE SUMMARY 12:58:25

CONTID: C14145 ESTIMATE NO: 0004 PROG 2002

PCN: 14145-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JORDAN ROAD CLOSURE PERCENT TIME:

PROJECT NO: STP R600-198

JORDAN ROAD CLOSURE

NAME OF ROAD: JORDAN ROAD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/07/2004 DATE TIME STARTED 10/06/2003

P. O. BOX 4356 DATE LET 08/07/2003 DATE WORK BEGAN

DATE AWARDED 08/20/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/11/2003 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 10/06/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 502,506.88 PARTICIPATING $ $ 45,922.03

AWARD PROJECT AMT: 427,370.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -161.88

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

28.0 TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

92.18%

39,311.55

45,922.03

45,922.03

45,760.15

$

$

$

$

463,195.33

0.00

463,195.33

0.00

463,195.33

-4,517.19

0.00

458,678.14

0.00

AMOUNT DUE 458,678.14 45,760.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 45,760.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14145-BID ESTIMATE RUN 05/13/2004

PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

202-00001

0010 REMOVAL OF ASPHALT MAT 3,738.000 3,239.000

SY 0.000 0.00

2.00000 3,239.000 6,478.00

202-00220

0015 REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00810

0020 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,932.000 2,932.000

CY 0.000 0.00

15.00000 2,932.000 43,980.00

203-00060

0025 PROOF ROLLING 2.000 2.000

HOUR 0.000 0.00

35.00000 2.000 70.00

203-01100

0030 BLADING 32.500 23.000

HOUR 9.500 855.00

90.00000 32.500 2,925.00

203-01500

0035 POTHOLING 2.000 2.000

HOUR 0.000 0.00

75.00000 2.000 150.00

203-01597

0040 STRUCTURE EXCAVATION 23.800 23.800

CY 0.000 0.00

15.00000 23.800 357.00

206-00000

0045 STRUCTURE BACKFILL (CLASS 1) 23.800 23.800

CY 0.000 0.00

40.00000 23.800 952.00

206-00100

0050 FILTER MATERIAL (CLASS A) 182.000 182.000

CY 0.000 0.00

50.00000 182.000 9,100.00

206-00510

0055 *TOPSOIL 406.000 203.000

CY 203.000 3,045.00

15.00000 406.000 6,090.00

207-00205
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PCN: 14145-BID ESTIMATE RUN 05/13/2004

PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 66.000 48.000

EACH 18.000 216.00

12.00000 66.000 792.00

208-00011

0065 SILT FENCE 700.000 700.000

LF 0.000 0.00

2.00000 700.000 1,400.00

208-00020

0070 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 2.000 1,500.00

750.00000 2.000 1,500.00

208-00045

0075 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 1,500.00

750.00000 2.000 1,500.00

208-00070

0080 EROSION CONTROL SUPERVISOR 1.000 0.400

L S 0.600 3,000.00

5,000.00000 1.000 5,000.00

208-00200

0085 *SEEDING (NATIVE) 0.800 0.000

ACRE 0.800 600.00

750.00000 0.800 600.00

212-00006

0090 *MULCHING (WEED FREE) 0.800 0.000

ACRE 0.800 440.00

550.00000 0.800 440.00

213-00003

0095 *MULCH TACKIFIER 160.000 0.000

LB 160.000 360.00

2.25000 160.000 360.00

213-00061

0100 *PERENNIALS (2.25 INCH POT) 100.000 0.000

EACH 0.000 0.00

5.25000 0.000 0.00

214-00905

0105 *SOIL RETENTION BLANKET (EXCELSIOR) 560.000 0.000

SY 293.000 439.50

1.50000 293.000 439.50

216-00015

0110 *NOXIOUS WEED MANAGEMENT 773.000 773.000

SY 0.000 0.00

0.35000 773.000 270.55

217-00015
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PCN: 14145-BID ESTIMATE RUN 05/13/2004

PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 331.000 331.000

CY 0.000 0.00

35.00000 331.000 11,585.00

304-06007

0120 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.570 23.000

TON 27.570 3,721.95

135.00000 50.570 6,826.95

403-00720

0125 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,393.000 860.440

TON 395.470 15,818.80

40.00000 1,255.910 50,236.40

403-33841

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 26.800 26.800

GAL 0.000 0.00

2.50000 26.800 67.00

411-10255

0135 RIPRAP (SPECIAL) 364.000 364.000

CY 0.000 0.00

35.00000 364.000 12,740.00

506-00010

0140 18 INCH REINFORCED CONCRETE PIPE 48.000 48.000

LF 0.000 0.00

50.00000 48.000 2,400.00

603-01180

0145 24 INCH REINFORCED CONCRETE PIPE 6.000 6.000

LF 0.000 0.00

80.00000 6.000 480.00

603-01240

0150 30 INCH FLEXIBLE PIPE 223.000 223.000

LF 0.000 0.00

45.00000 223.000 10,035.00

603-61300

0155 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

604-00305

0160 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 300.000 300.000

LF 0.000 0.00

13.00000 300.000 3,900.00

606-00301

0165 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

800.00000 4.000 3,200.00

606-01370
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PCN: 14145-BID ESTIMATE RUN 05/13/2004

PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,600.00000 4.000 6,400.00

606-02003

0175 FENCE (PLASTIC) 1,161.000 1,161.000

LF 0.000 0.00

2.50000 1,161.000 2,902.50

607-11525

0180 CURB AND GUTTER TYPE 2 (SECTION II-B) 132.000 132.000

LF 0.000 0.00

25.00000 132.000 3,300.00

609-21020

0185 *DELINEATOR (TYPE III) 10.000 0.000

EACH 10.000 180.00

18.00000 10.000 180.00

612-00003

0190 *SIGN PANEL (CLASS I) 27.000 0.000

SF 26.500 424.00

16.00000 26.500 424.00

614-00011

0195 *SIGN PANEL (CLASS II) 0.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00012

0200 *SIGN PANEL (CLASS I) (INSTALL ONLY) 5.000 0.000

EACH 4.000 108.00

27.00000 4.000 108.00

614-00026

0205 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 127.000 0.000

LF 76.000 950.00

12.50000 76.000 950.00

614-00218

0210 DETOUR CULVERT PIPE 309.000 309.000

LF 0.000 0.00

80.00000 309.000 24,720.00

617-03010

0215 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.400 2,800.00

7,000.00000 0.900 6,300.00

625-00000

0220 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

626-00000
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PCN: 14145-BID ESTIMATE RUN 05/13/2004

PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *THERMOPLASTIC PAVEMENT MARKING 3,484.000 1,825.000

SF 1,659.000 4,977.00

3.00000 3,484.000 10,452.00

627-00002

0230 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 10.600 10.600

GAL 0.000 0.00

97.00000 10.600 1,028.20

627-00012

0235 *SURVEY MONUMENT (TYPE 1) 5.000 0.000

EACH 5.000 1,050.00

210.00000 5.000 1,050.00

629-01001

0240 *SURVEY MONUMENT (TYPE 5) 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

629-01005

0245 *SURVEY MONUMENT (TYPE 1A) 0.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

629-01011

0250 *SURVEY MONUMENT (TYPE 3A) 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01031

0255 FLAGGING 361.000 319.000

HOUR 42.000 1,050.00

25.00000 361.000 9,025.00

630-00000

0260 UNIFORMED TRAFFIC CONTROL 0.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

630-00003

0265 TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

630-00004

0270 TRAFFIC CONTROL INSPECTION 52.000 52.000

DAY 0.000 0.00

150.00000 52.000 7,800.00

630-00007

0275 TRAFFIC CONTROL MANAGEMENT 25.000 25.000

DAY 0.000 0.00

200.00000 25.000 5,000.00

630-00012
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PCN: 14145-BID ESTIMATE RUN 05/13/2004

PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.000 0.00

100.00000 1.800 180.00

630-80336

0285 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.000 0.00

100.00000 3.600 360.00

630-80341

0290 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 9.000

EACH 0.000 0.00

100.00000 9.000 900.00

630-80342

0295 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 55.000 49.500

SF 0.000 0.00

20.00000 49.500 990.00

630-80344

0300 PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

2,500.00000 1.800 4,500.00

630-80355

0305 DRUM CHANNELIZING DEVICE 31.000 27.900

EACH 0.000 0.00

30.00000 27.900 837.00

630-80360

0310 CONCRETE BARRIER (TEMPORARY) 1,352.000 1,108.800

LF 108.000 1,296.00

12.00000 1,216.800 14,601.60

630-80370

0315 TRAFFIC CONE 30.000 27.000

EACH 0.000 0.00

6.00000 27.000 162.00

630-80380

0320 F/A MINOR CONTRACT REVISIONS 27,828.550 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0325 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0330 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023
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PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0340 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0400 REM PAVEMENT MARKING 508.000 402.000

SF 106.000 265.00

2.50000 508.000 1,270.00

202-00250

0405 GEOTEXTILE (REINFORCEMENT) 222.000 222.000

SY 0.000 0.00

1.25000 222.000 277.50

420-00300

0410 REM CONCRETE 6,945.450 6,945.450

L S 0.000 0.00

1.00000 6,945.450 6,945.45

202-00175

0420 F/A CELL PHONE SERV 672.220 534.440

F A 137.780 137.78

1.00000 672.220 672.22

700-70222

0430 F/A PROVIDE 1,188.000 0.000

F A 1,188.000 1,188.00

1.00000 1,188.000 1,188.00

700-70081

CAT 0200 $45,922.03 306,697.87CURRENT AMT 346,009.42 $$

CAT NO0300 CBC 

0350 STRUCTURE EXCAVATION 313.000 313.000

CY 0.000 0.00

15.00000 313.000 4,695.00

206-00000

0355 STRUCTURE BACKFILL (CLASS 2) 228.000 228.000

CY 0.000 0.00

20.00000 228.000 4,560.00

206-00200

0360 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

513-00690
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PROJECT: STP R600-198 ESTIMATE NO: 0004 12:58:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 CBC 

0365 CONCRETE CLASS D (BOX CULVERT) 118.000 118.000

CY 0.000 0.00

500.00000 118.000 59,000.00

601-03030

0370 REINFORCING STEEL 5,698.000 5,698.000

LB 0.000 0.00

1.00000 5,698.000 5,698.00

602-00000

0375 REINFORCING STEEL (EPOXY COATED) 8,020.000 8,020.000

LB 0.000 0.00

1.50000 8,020.000 12,030.00

602-00020

0380 10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 120.000 120.000

LF 0.000 0.00

425.00000 120.000 51,000.00

603-71006

0385 *BRIDGE RAIL TYPE 10M 104.000 104.000

LF 0.000 0.00

45.00000 104.000 4,680.00

606-11030

0390 *FENCE (SPECIAL) 151.000 151.000

LF 0.000 0.00

25.00000 151.000 3,775.00

607-11530

0415 ADDED ITEM (FOOT)/ 318.000 318.000

LF 0.000 0.00

2.00000 318.000 636.00

900-00012

0425 ADDED ITEM (LUMP SUM)/ 2,923.460 2,923.460

L S 0.000 0.00

1.00000 2,923.460 2,923.46

900-00014

CAT 0300 $0.00 154,997.46CURRENT AMT 154,997.46 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020

CAT 0400 $0.00 1,500.00CURRENT AMT 1,500.00 $$

PROJECT TOTAL 45,922.03 $ 463,195.33CURRENT AMT 502,506.88 $$


